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Permanent School Building Committee

Chairman Rick DeMatto, Vice-Chairman W. Gordon Lange, Robert J. Austin-LaFrance, Richard Monteiro, 

Robert Morrison, David Russell, and John Webster.

Thursday, February 19, 2009 7:00 PM Town Hall Annex - Community Room 1

Regular Meeting

ROLL CALL1.

Members Present: Chairman Rick DeMatto, Robert J. Austin-LaFrance, Richard Monteiro, David Russell 

and John Webster

Members Absent: Gordon Lange and Robert Morrison

Staff: Rick Norris, Project Manager - School Construction and Colleen Quattromani, Recorder.

Also present: Mark Oefinger, Town Manager and Catherine Kolnaski, Town Councilor.

The meeting was called to order at 7:00 pm

RECEIPT OF CITIZEN'S PETITIONS, COMMENTS AND CONCERNS2.

None.

APPROVAL OF MINUTES3.

a) December 4, 2008

A motion was made by Mr. Webster and seconded by Mr. Russell to accept the meeting minutes of 

December 5, 2008 as written.  The motion passed unanimously.

COMMUNICATIONS AND REPORTS (other than Subcommittee reports)4.

(a)  PSBC Members

None.

(b)  Catherine Kolnaski Magnet School and Northeast Academy Elementary School

Mr. Norris reviewed expenditures to date and remaining contingencies for both elementary school 

projects with the Committee.  He told the group that the goal is to complete and closeout all 

remaining contracts and obtain the PSBC's recommendation to turnover Northeast Academy and 

Catherine Kolnaski to the Board of Education at the next PSBC on March 19th.  The group 

reviewed the remaining open items for the two elementaries and their status.  Radiant heat for  2 

resource rooms at both schools have just been installed.  The Parks Dept. will replace trees this 

spring.  DPW will repair the erosion gullies.  The grass on the playfields at the schools will be 

evaluated in March to determine if the temporary fencing may be removed.  The PSBC approved 

by consensus the purchase of shades for the Media Centers and Cafetoriums should funds be 

available.

(c) Fitch High School

Mr. Norris reviewed the status of project funds for the Fitch High School project with the PSBC.  

The Gilbane trailer has left and the two remaining personnel on the project leave at the end of the 

month.  The group discussed the remaining open items for the project.  In the greenhouse 

drainage has been completed, and windows and electrical have been installed.  The sink and trays 

have been ordered.  The fire alarm box is waiting to be installed when the lightning protection is 

done.  Mr. Norris is waiting for an evaluation from JCJ Architecture on the leaking windows.  The 

DPW is manufacturing and will install the Fitch High School sign.  Closing out contracts for the 
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project is a priority.  Currently five contracts are closed and more change orders are in the 

routing system.  The turnover of the High School is expected about two months after the two 

elementary school projects.

RECEIPT OF SUBCOMMITTEE REPORTS5.

a) School Building Phase ll Committee

Mr. Webster told the group that the new Superintendent has met the Phase ll Committee.  The 

Phase ll Committee met next on March 26th to discuss the recommendations of JCJ Architecture.  

Mr. Oefinger said that middle schools were still the focus of Phase ll.

UNFINISHED BUSINESS6.

None.

NEW BUSINESS7.

The next meeting of the PSBC will be March 19, 2009 at 7:30 PM.  The time change makes this a 

special meeting.

OTHER BUSINESS8.

a) Election of PSBC Officers

The PSBC nominated Rick DeMatto as Chairman, Gordon Lange as Vice-chairman and David 

Russell as Secretary.  The motion carried unanimously.

b) Phase ll Discussions

None.

ADJOURNMENT9.

The meeting adjourned at 7:53PM.
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